

30 September 2020

Current status of large-scale projects being delivered under the school building programme.

Projects shaded green had a change of status over the last two months

No.	County	Roll No.	School Name & Address	School Project Status
1	Carlow	61120E	St. Mary's Academy CBS, Carlow	Stage 1
2	Carlow	61130H	St Mary's College, Knockbeg	On Site
3	Carlow	61150N	Presentation/De La Salle, Bagnelstown	Procurement of Design Team has commenced
4	Cavan	08490N	St Clare's Primary School, Cavan Town	Stage 2b (Detailed Design)
5	Cavan	19439B	Holy Family SS, Cootehill	On Site
6	Cavan	76087R	Cavan College of Further Education	Project Brief Stage
7	Clare	17583V	SN Cnoc an Ein, Ennis	Stage 2b (Detailed Design)
8	Clare	19849U	Gaelscoil Donncha Rua, Sionna	Stage 2a (Developed Sketch Scheme)
9	Clare	19999Q	Gaelscoil Ui Choimin, Cill Rois	Site Acquisition Process
10	Clare	20086B	Ennis ETNS, Gort Rd, Ennis	Site Acquisition Process
11	Clare	20245S	Ennistymon NS	Stage 2b (Detailed Design)
12	Clare	20312H	Raheen Wood Steiner, Tuamgraney	Site Acquisition Process
13	Clare	20313J	Mol an Óige Steiner, Ennistymon	Site Acquisition Process
14	Clare	70830N	Ennis Community College, Ennis	On Site
15	Clare	91518F	Ennistymon Post primary	Stage 3 (Tender Stage)
16	Cork	00467B	Ballinspittle NS	Stage 2a (Developed Sketch Scheme)
17	Cork	13512B	Scoil Mhuire Lourdes, Carrigaline	Project Brief Stage.
18	Cork	13779S	Dromahane NS, Mallow	Stage 2b (Detailed Design)
19	Cork	13889C	Shanbally NS, Ringaskiddy	Site Acquisition Process
20	Cork	14052V / 17087J	Kanturk BNS & SN an Chlochair, Kanturk.	On Site
21	Cork	14116V	Kilbrittan NS	Stage 1 (Preliminary Design)
22	Cork	15781P	Ballintemple NS	Project Brief Stage
23	Cork	18483W	School of the Divine Child, Ballintemple	Site Acquisition Process
24	Cork	18535P	St Johns Girls National School, Carrigaline	Project Brief Stage
25	Cork	19410A	St Killians School, Bishopstown	Phase 1 completed.
26	Cork	19415K	Scoil An Athar Tadhg, Carrignavar	Stage 2b (Detailed Design)

27	Cork	20025E	Gaelscoil Droichead Na Bandan	Site Acquisition Process
28	Cork	20049S	Ringaskiddy Lower Harbour NS	Site Acquisition Process
29	Cork	20265B	GS Cionn tSaile	Project Brief Stage
30	Cork	20399W	Scoil Chroi Iosa, Blarney	Stage 1 (Preliminary Design)
31	Cork	20413N	Douglas/Rochestown ET (Carr's Hill)	Stage 3 (Tender Stage)
32	Cork	20442U	Scoil Chliodhna CNS, Carrigtwohill	Stage 2b (Detailed Design)
33	Cork	17103E	Scoil Chlochair Mhuire, Carrigtwohill	Project Brief Stage
34	Cork	18000W	Scoil Mhuire Naofa, Carrigtwohill	Stage 2b (Detailed Design)
35	Cork	20500I	Gaelscoil an Chaisleáin, Ballincollig	Site Acquisition Process
36	Cork	20522S	Glasheen Cork City Pouladuff Primary - South Lee ETNS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
37	Cork	20534C	Carrigaline Primary	School opened in September 2020 in interim start-up accommodation. Site secured.
38	Cork	20540U	Gurranbraher Cork City Primary	School to open in 2021. Site Acquisition Process
39	Cork	62050O	Hamilton High School	Site Acquisition Process
40	Cork	62090D	Scoil Mhuire gan Smál, Blarney	Stage 3 (Tender Stage)
41	Cork	62140P	St. Aloysius College, Carrigtwohill	Pre-stage 1
42	Cork	62170B	Sacred Heart School, Clonakilty	Procurement process for Project Manager for ADAPT Programme initiated.
43	Cork	62260C	St Colman's Boys Secondary school, Fermoy	Project Brief Stage
44	Cork	62270F	Loreto Secondary Girl's school, Fermoy	Stage 1 (Preliminary Design)
45	Cork	62310O	De La Salle (Boys) Secondary school, Macroom	Project Brief Stage
46	Cork	62320R	St Mary's (Girls) Secondary school, Macroom	Project Brief Stage
47	Cork	62330U	Patrician Secondary Boy's school, Mallow.	Stage 2b (Detailed Design)
48	Cork	62460K	St Francis College, Rochestown	Stage 1 (Preliminary Design)
49	Cork	62531H	Gaelcholaiste Mhuire, Cathedral Road (Phase II)	Pre-stage 1
50	Cork	62730N	St Patrick's College, Gardiner's Hill	Project Brief Stage
51	Cork	68263P	Cork ET Secondary School	Stage 2b (Detailed Design)
52	Cork	70920O	Colaiste Ghobnatan, Baile Mhic Ire	Pre-stage 1
53	Cork	70950A	Clonakilty Community College	On Site
54	Cork	70960D	Coachford CC	Pre-stage 1

55	Cork	70970G	Cobh CC	Pre-stage 1
56	Cork	71050P	St. Colman's Community College, Middleton	On-Site
57	Cork	71103K	Coláiste Choilm, Ballincollig	Pre-stage 1
58	Cork	71020G	Davis College, Summerhill, Mallow	On Site
59	Cork	76273O; 19881Q; 20162O	Gaelscoil Charraig Uí Leighin (20162O) Sonas Special School (19881Q) Gaelcholáiste Charraig Uí Leighin 76273O	On Site
60	Cork	76333G	Carrigtwohill Community College	Stage 2b (Detailed Design)
61	Cork	91391H	St Peters Community School, Passage West	Project Brief Stage
62	Cork	TBD	Ballincollig Post Primary	School to open in 2021. Site Acquisition Process
63	Donegal	20097G, 71140Q; 76107U	Gaelscoil Bhun Cranncha, Crana College, Gaelcholáiste Chineál Eoghain, Buncrana	Site Acquisition Process
64	Donegal	12077E	Scoil Naomh Fiachra, Illistrin	Stage 2a (Developed Sketch Scheme)
65	Donegal	18625Q	Scoil Choilmcille, Letterkenny	On Site
66	Donegal	19313C	Glenswilly NS, Letterkenny	On site
67	Donegal	19724A	Little Angels Special School, Knocknamona, Letterkenny	Stage 3 (Tender Stage)
68	Donegal	19927O	Scoil Mhuire B & C, Stranorlar	On site
69	Donegal	19967D	Scoil Iosagain, Buncrana	Stage 2b (Detailed Design)
70	Donegal	20096E	GS na gCeithre Máistrí, Donegal Town	Stage 2b (Detailed Design)
71	Donegal	62830R	St. Eunan's College, Letterkenny	Stage 2a (Developed Sketch Scheme)
72	Donegal	62861F	St Columba's College	Stage 1
73	Donegal	71200I	Errigal College	Stage 1 (Preliminary Design) - DT Appointed August 2019
74	Donegal	76084L	Moville Community College	Stage 2b (Detailed Design)
75	Dublin	00729F	Loreto Primary, Rathfarnham	Stage 2a (Developed Sketch Scheme)
76	Dublin	17367P/ 17912O/ 18632N	Mary Help of Christian School / Scoil Eoin Baiste BNS / Scoil Eoin Baiste JBNS, Navan Rd, D7	Stage 1 (Preliminary Design)
77	Dublin	17472M	Baile Falbach, Hedgestown, Lusk	Stage 2b (Detailed Design)
78	Dublin	19325J	Scoil Chiaráin Special School, Glasnevin, D5	Stage 2a (Developed Sketch Scheme)
79	Dublin	19355S & 20028K	Ballyowen Meadows Special School, Beechpark, Stillorgan & Setanta Special School, Beechpark, Stillorgan,	Stage 3 (Tender Stage)
80	Dublin	19503H	Scoil Chrónáin, Rathcoole	Site Acquisition Process Stage 1 (Preliminary Design)

81	Dublin	19535U / 19456B	Brackenstown Jnr & Snr NS (St Cronans)	Stage 2b (Detailed Design)
82	Dublin	19542R & 19676P	St. Thomas JNS & Sc Aine NS Lucan, Co. Dublin	Stage 2b (Detailed Design)
83	Dublin	19545A/ 19636D	Corduff NS (St Patricks Jnr & Snr) Dublin 15	On site
84	Dublin	19660A	Rush NS	Stage 2b (Detailed Design)
85	Dublin	19727G	St Mary's Donnybrook	Stage 3 (Tender Stage)
86	Dublin	19855P	Gaelscoil Chluain Dolcáin, Clondalkin, D22	Stage 2b (Detailed Design)
87	Dublin	19949B	Muslim NS, Dun Laoghaire	Project Brief Stage
88	Dublin	19991A	Gaelscoil na Camóige, Clondalkin, Dublin 22	Stage 2b (Detailed Design)
89	Dublin	20176C	Rush & Lusk ETNS, Rathmore Rd, Lusk	Stage 3 (Tender Stage)
90	Dublin	20334R	Gaelscoil Ros Eo, Rush	Pre-stage 1
91	Dublin	20392I	Pelletstown ETNS, D15	Stage 3 (Tender Stage)
92	Dublin	20400E	Ballinteer ET, D16	Stage 3 (Tender Stage)
93	Dublin	20445D	Malahide/Portmarnock ETNS	Stage 2a (Developed Sketch Scheme)
94	Dublin	20487T	Gaelscoil na Fuinseoige.	Project Brief Stage
95	Dublin	20502M	Scoil Sinead, Pelletstown, D15	Alternative site option identified.
96	Dublin	20503O	Dun Laoghaire ETNS	Stage 2a (Developed Sketch Scheme)
97	Dublin	20517C	Drumcondra Marino D1 Primary - Gaelscoil Áine	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
98	Dublin	20518E	Boosterstown Blackrock Primary - Gaelscoil Laighean	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
99	Dublin	20519G	Donaghmede Howth D13 Primary - Stapolin ETNS	School opened in September 2019 in interim start-up accommodation. Stage 2B (Detailed Design)
100	Dublin	20520O	Dublin 6 Clonskeagh Dublin 6W (regional Solution) Primary - Harolds Cross ETNS	School opened in September 2019 in interim start-up accommodation on its permanent site. Site Secured. Stage 2a (Developed Sketch Scheme)
101	Dublin	20523U	Goatstown Stillorgan DLR Primary - Goatstown Stillorgan ETNS	School opened in September 2019 in interim start-up accommodation. Stage 2a (Developed Sketch Scheme)
102	Dublin	20530R	Donabate Primary	School opened in September 2020 in interim start-up accommodation. Site acquisition process.
103	Dublin	20531T	Newcastle Rathcoole Saggart Primary	School opening deferred to 2021. Site secured. Stage 2b (Detailed Design)
104	Dublin	20535E	Sallynoggin Killney DLR Cherrywood Primary	School opened in 2020 in interim start-up accommodation. Site Secured. Stage 3 (Tender Stage)
105	Dublin	60263V	St. Joseph's College, Lucan	Stage 2b (Detailed Design)
106	Dublin	68161H	Gaelcholáiste an Phiarsaigh, Rathfarnham	Stage 1

107	Dublin	68241F	Stepaside ETSS D16	Stage 2b (Detailed Design)
108	Dublin	68308L	Malahide & Portmarnock ETSS	Stage 3 (Tender Stage)
109	Dublin	68346T	Donaghmede Howth Post Primary - Dublin North East ETSS	School opened in September 2019 in interim start-up accommodation. Stage 2b (Detailed Design)
110	Dublin	70080T	Lucan CC, Esker Drive, Lucan	Stage 2b (Detailed Design)
111	Dublin	70120F	St Finian's CC, Swords	Stage 2b (Detailed Design)
112	Dublin	76078Q	Skerries Community College	Pre-stage 1
113	Dublin	76213T	Lusk Community College - Phase II	On Site
114	Dublin	76454S	Griffeen Community College, c/o Kishogue Community College, Lucan	Stage 2a (Developed Sketch Scheme)
115	Dublin	76475D	Swords Community College	Completed
116	Dublin	91301D	Holy Family Community School , Rathcoole	Stage 2b (Detailed Design)
117	Dublin	91324P	Portmarnock Community School	Stage 1
118	Dublin	07546J	Goldenbridge Convent, D8	Stage 2b (Detailed Design)
119	Dublin	16864B	St. Joseph's School for Deaf, Cabra, D7	Project Brief Stage
120	Dublin	16970A	St. Molagas SNS, Balbriggan	Stage 1
121	Dublin	17914S	St Oliver Plunkett, Malahide	On Site
122	Dublin	18671A	St Michaels House Special School, Rathgar, D6	Stage 2a (Developed Sketch Scheme)
123	Dublin	18863J	Benincasa Special School, Blackrock	Stage 2b (Detailed Design)
124	Dublin	19032R	Stewarts Hospital Special School, Palmerstown, D20	On Site
125	Dublin	19462T & 19463V	Naomh Maolruain (Jnr), Oldbawn, Tallaght, D24	Stage 2a (Developed Sketch Scheme)
126	Dublin	19590F	Scoil Mochua, Clondalkin, D22	Project Brief Stage
127	Dublin	19702N	St Thomas Junior NS, Jobstown, Tallaght, D24	Stage 1
128	Dublin	19757P	St Michael's Special School, Hackettstown, Skerries	Stage 1
129	Dublin	19819L	St. Laurence O'Toole Special School, Seville Place, D1	Stage 2b (Detailed Design)
130	Dublin	19926M	Bunscoil Coláiste Mhuire, 4 Cearnóg Pharnell, BAC 1	Stage 2b (Detailed Design)
131	Dublin	20043G	Gaelscoil Cnoc Liamha, Knocklyon, D16	Stage 3 (Tender Stage)
132	Dublin	20131D	Grangegorman ETNS, Dublin 7	Stage 3 (Tender Stage)

133	Dublin	20152L	North Dublin Muslim NS, Navan Road, D7	Site Acquisition Process
134	Dublin	20187H / 19865S	Divine Mercy Jnr & Snr (formerly Archbishop Ryan Jnr & Snr NS), Lucan	Stage 2b (Detailed Design)
135	Dublin	20220C	Gaelscoil Uí Earcáin, Finglas, D11	Site secured.
136	Dublin	20228S & 11776C	St. Laurence O'Toole Girls NS and St. Laurence O'Toole Junior Boys NS, D1	On Site
137	Dublin	20402I	City West ETNS	Completed
138	Dublin	20486R	Gracepark ETNS, (All Hallows), D9	Completed
139	Dublin	20441S	Shellybanks ETNS, Simonscourt Road, D4	Temporary school completed Permanent school at Stage 2b (Detailed Design)
140	Dublin	20501K	Dublin South City Centre ETNS, Harcourt Terrace, D2	Stage 2b (Detailed Design)
141	Dublin	20525B	Killester Raheny Clontarf Primary - Killester Raheny Clontarf ETNS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
142	Dublin	20528H	Swords South Primary - Rivervalley CNS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
143	Dublin	20529J	Swords North Primary - Broadmeadow CNS	School opened in September 2020 in interim start-up accommodation. Site Secured.
144	Dublin	20537I	Clondalkin D22 Primary	School to open in 2021. Site Secured.
145	Dublin	20538K	Donaghmede Howth D13 Primary	School to open in 2021. Site Secured.
146	Dublin	20539M	Dublin 2 Dublin 4 Primary	School to open in 2021. Site Acquisition Process
147	Dublin	20543D	Sallynoggin Killiney DLR North Primary	School to open in 2021. Site Acquisition Process
148	Dublin	20544F	Sallynoggin Killiney DLR Cherrywood Primary	School to open in 2022. Site Acquisition Process
149	Dublin	20549P	Rathcoole Educate Together N.S.	School opened in September 2020 in interim start-up accommodation. Site Secured. Stage 1 (Preliminary Design)
150	Dublin	60343T	St Joseph's Secondary School, Rush	Pre-stage 1
151	Dublin	60370V	St Fintan's High School, Sutton	Project Brief Stage
152	Dublin	60700R	Scoil Chaitriona, Glasnevin, D9	Project Brief Stage
153	Dublin	60810B	Loreto College, Swords	Project Brief Stage
154	Dublin	68305F	Sandymount Park Educate Together Secondary School, Rosyln Park	Stage 2b (Detailed Design)
155	Dublin	68306H	Edmund Rice College Carpenterstown/Castleknock, D15	Stage 3 (Tender Stage)
156	Dublin	68307J	Firhouse ET Secondary School, D24	Site Acquisition Process Stage 1 (Preliminary Design)
157	Dublin	70010V	Balbriggan CC	Stage 2b (Detailed Design)
158	Dublin	70020B	Grange CC, Donaghmede, D13	Project Brief Stage

159	Dublin	76085N	Coláiste Lán Ghaeilge An Ghráinseach (C. Reachrann). Donaghmede. BAC 13	Stage 2b (Detailed Design)
160	Dublin	81002K	Mount Temple Comprehensive, D3	Stage 2b (Detailed Design)
161	Dublin	91344V	Rosmini Community School, Drumcondra, D9	Stage 2b (Detailed Design)
162	Dublin	TBD	New Children's Hospital, St James's, D8	Project Devolved to Department of Health for Delivery
163	Dublin	76574F	Blanchardstown West D15 & Blanchardstown Vge D15 (regional solution) Post Primary - Ériu Community College	School opened in September 2020 in interim start-up accommodation. Site Acquisition Process
164	Dublin	68366C	Goatstown Stillorgan DLR Post Primary	School opened in September 2020 in interim start-up accommodation. Stage 2a (Developed Sketch Scheme)
165	Dublin	76594L	Citywest & Saggart (regional solution) Post Primary	School opened in September 2020 in interim start-up accommodation. Site secured. Stage 2b (Detailed Design)
166	Dublin	68365A	Dublin 6 Clonskeagh Dublin 6W (regional Solution) Post Primary	School to open in 2020. Site Secured. Stage 2a (Developed Sketch Scheme)
167	Dublin	TBD	Boosterstown Blackrock & Dunlaoghaire Post Primary (regional solution)	School to open in 2021. Site Acquisition Process.
168	Dublin	TBD	Donaghmede Howth D13 Baldoyle Stapolin Post Primary	School to open in 2021. Site Acquisition Process
169	Dublin	TBD	Dublin 2 Dublin 4 Post Primary	School to open in 2021. Site Acquisition Process
170	Dublin	TBD	Sallynoggin Killiney DLR Cherrywood Post Primary	School to open in 2021. Site Acquisition Process. Stage 2a (Developed Sketch Scheme)
171	Dublin	TBD	Drumcondra Marino Dublin 1 Post Primary	School to open in 2022. Site Acquisition Process
172	Galway	05754G	SN Creachmhaoil, Craughwell, Athenry	Stage 3 (Tender Stage)
173	Galway	14590D	St Annin's, Rosscahill	Project Brief Stage
174	Galway	16071M	Scoil Chroí Naofa, Athenry	Project Brief Stage
175	Galway	17280D	SN Baile Atha Na Riogh, Athenry	Project Brief Stage
176	Galway	17444H	SN Seosamh Naofa, Carrabane, Athenry	Stage 2b (Detailed Design)
177	Galway	18112K	Scoil Naomh Eanna, Bullan, Loughrea	Stage 2b (Detailed Design)
178	Galway	19401W & 19468I	Scoil Caitriona Senior and Junior Schools, Renmore	Project Brief Stage
179	Galway	19529C	Scoil Mhuire, Moycullen	Stage 1
180	Galway	20042E	Scoil an Chroi Naofa, Ballinasloe	Stage 2b (Detailed Design)
181	Galway	20070J	Rosedale Special School, Renmore	Stage 3 (Tender Stage)
182	Galway	20237T	Gaelscoil Riada, Raithin, Baile Átha an Rí	Pre-stage 1
183	Galway	20328W	St Teresa's Special School, Ballinasloe	Project Brief Stage / Site Acquisition
184	Galway	20330J	St Oliver's Special School, Tuam	On Site

185	Galway	20462D	Cuan Na Gaillimhe N.S., Knocknacarra	Project Brief Stage
186	Galway	20465J	Gort NS, Gort	Stage 1
187	Galway	62960H	St Joseph's College, Nun's Island	Stage 1 (Preliminary Design)
188	Galway	63040Q	Presentation College, Headford	Project Brief Stage
189	Galway	63130R	Colaiste Chroi Mhuire Gan Smál, Spiddal	Pre-stage 1
190	Galway	68347V	Galway City & Oranmore Post Primary - Galway ETSS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
191	Galway	71250A	Coláiste Cholmcille, Inverin	Stage 1 (Preliminary Design)
192	Galway	71270G	Clarín College (Gairmscoil Mhuire), Athenry	Completed
193	Galway	76102K	Coláiste an Eachraidh, Baile Átha an Rí	Pre-stage 1
194	Kerry	00538V/ 16703A	SN Clochar Daingean & Scoil na mBraithre	Project Brief Stage
195	Kerry	09260B	Listellick NS, Tralee	Stage 2b (Detailed Design)
196	Kerry	18247K	SN Mhuire na mBraithre, Tralee	On-Site
197	Kerry	20013U	Gaelscoil Lios Tuathail	Project Brief Stage
198	Kerry	61320M	St. Brendan's College, Killarney	Project Brief Stage
199	Kerry	61340S	St Brigids Secondary School, Killarney	Project Brief Stage
200	Kerry	70560K	Gaelcholáiste Chiarraí, Trá Lí	Stage 3 (Tender Stage)
201	Kerry	09708T	Scoil Mhuire, Knocknagoshel	Project Brief Stage
202	Kerry	20158A	Tralee ETNS	Site Acquisition Process
203	Kildare	13902O	Hewetson NS	Pre-stage 1
204	Kildare	15040T	Mercy Convent, Naas	Project to be re-tendered
205	Kildare	15769C & 16707I	Scoil Eimhinn Naofa & St Peter's NS, Monasterevin	Stage 2b (Detailed Design)
206	Kildare	16706G	St Joseph's BNS, Kilcock	On site
207	Kildare	17254C	St. Corban's NS, Naas	Stage 1
208	Kildare	17341U	Maynooth BNS	Stage 3 (Tender Stage)
209	Kildare	17872F	St Conleth's/ St Mary's, Newbridge	Stage 3 (Tender Stage)
210	Kildare	17873H	St Conleth's Infant school	Stage 3 (Tender Stage)
211	Kildare	18288B	Scoil Mhichil Naofa, Athy	Stage 2b (Detailed Design)
212	Kildare	18988G	St Raphael's Special School	Site Acquisition Process

213	Kildare	19277B	St Anne's Special Sch, Ballymany Cross, Curragh	Stage 2b (Detailed Design)
214	Kildare	19455W	St. Mark's Special, Newbridge	Stage 1
215	Kildare	19796C	St Patrick's BNS, Clane	Stage 3 (Tender Stage)
216	Kildare	20257C	Scoil Naomh Padraig, Celbridge	Site Acquisition Process
217	Kildare	20292E	Maynooth ETNS	On Site
218	Kildare	20526D	Leixlip Primary - Leixlip ETNS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
219	Kildare	20527F	Maynooth Primary - Gaelscoil Ruairí	School opened in September 2019 in interim start-up accommodation. Stage 2b (Detailed Design)
220	Kildare	20542B	Naas Primary	School to open in 2021. Site Acquisition Process
221	Kildare	61681V	Patrician Post Primary, Newbridge	Procurement of Design Team has commenced
222	Kildare	61690W	Cross & Passion Secondary School, Kilcullen	Procurement of Design Team has commenced
223	Kildare	61702D	St Pauls' Secondary School, Monasterevin	Stage 3 (Tender Stage)
224	Kildare	61730I	St. Mary's Girls Post Primary, Naas	Procurement of Design Team has commenced
225	Kildare	70650L	Athy Community College	Stage 2a (Developed Sketch Scheme)
226	Kildare	70700A	Maynooth PP, Moyglare Rd, Maynooth	On Site
227	Kildare	70720G	St Farnan's Post Primary, Prosperous	Stage 1 (Preliminary Design)
228	Kildare	76193Q	Maynooth Community College	On Site
229	Kildare	76194S	Naas Community College	On Site
230	Kildare	91614B	Celbridge Community School	Site Acquisition Process
231	Kilkenny	20541W	Kilkenny City Western Environs Primary	School to open in 2021. Site Acquisition Process
232	Kilkenny	61550G	Kilkenny CBS, Kilkenny City	Stage 2a (Developed Sketch Scheme)
233	Kilkenny	61560J	St. Kieran's College, Kilkenny City	Stage 2a (Developed Sketch Scheme)
234	Kilkenny	61590S	Presentation Secondary School, Kilkenny City	Stage 2a (Developed Sketch Scheme)
235	Kilkenny	70610W	City Vocational School, Kilkenny City	Stage 2a (Developed Sketch Scheme)
236	Kilkenny	70641K	Coláiste Pobal Osraí, Kilkenny City	Stage 2a (Developed Sketch Scheme)

237	Kilkenny	19626A	St. Canice's NS, Kilkenny City	Stage 2a (Developed Sketch Scheme)
238	Laois	19337Q	St. Francis Special School, Portlaoise	On Site
239	Laois	20100P	Kolbe Special School, Portlaoise	Stage 2a (Developed Sketch Scheme)
240	Laois	68068R	Coláiste Íosagain, Portarlington	Stage 1 (Preliminary Design)
241	Laois	76474B	Dunamaisé College	Pre-stage 1
242	Leitrim	20260O	Gaelscoil Chluainín	Site Acquisition Process
243	Limerick	17937H	Monaleen NS, Castletroy	Stage 2a (Developed Sketch Scheme)
244	Limerick	19200M	St Vincents Special School, Lisnagry	Site Acquisition Process
245	Limerick	19931F	Gaelscoil Sheoirse Clancy	Stage 2a (Developed Sketch Scheme)
246	Limerick	20405O	St Mary's NS, Limerick City	Service Level Agreement being prepared
247	Limerick	64200R	Coláiste Mhichíl, Sexton St	Stage 1 (Preliminary Design)
248	Limerick	64260M	Laurel Hill Secondary School, Limerick City	Project Brief Stage
249	Limerick	64290V	Ard Scoil Mhuire, Corbally	Project Brief Stage
250	Limerick	68309N	Limerick ET Secondary School	Stage 2b (Detailed Design)
251	Limerick	71840V	Coláiste Chiaráin, Croom	On Site
252	Limerick	76101I	Gaelcholáiste Luimní	Stage 2b (Detailed Design)
253	Limerick	76476F	Mungret Community College	Stage 2b (Detailed Design)
254	Limerick	81014R	Crescent CS, Limerick City	Stage 2b (Detailed Design)
255	Longford	19429V	St Christopher's Special School, Battery Rd, Longford Town	On Site
256	Longford	20083S	Gaelscoil an Longfoirt, Fearann Uí Dhuagain, Longford Town	Pre-stage 1
257	Louth	01554B	Baile an Phusta NS, Ardee	Stage 2b (Detailed Design)
258	Louth	17949O	SN Padraig Naofa B, Drogheda	Completed
259	Louth	18936K	St. Ita's Special School, Drogheda	Stage 1
260	Louth	19214A	St. Mary's Special School, Drumcar	Stage 1
261	Louth	19215C	SN Ard Mhuire C, Marymount	Stage 2b (Detailed Design)
262	Louth	20171P	Ardee ETNS	Stage 3 (Tender Stage)

263	Louth	68348A	Laytown & Drogheda Post Primary - Drogheda ETSS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
264	Louth	71750U	Bush Post Primary School, Riverstown, Dundalk	Stage 2b (Detailed Design)
265	Louth	71780G	Scoil Uí Mhuirí, Dunleer	On Site
266	Mayo	07054L	Scoil Naomh Bríd, Culleens	Stage 2b (Detailed Design)
267	Mayo	08302J	Holy Trinity N.S., Westport	Project Brief Stage
268	Mayo	19375B	St Brid's Special National School, Castlebar	Site Acquisition Process
269	Mayo	20275E	Scoil Iosa, Ballina	Stage 2a (Developed Sketch Scheme)
270	Mayo	64520M	St. Marys Secondary School, Ballina	Stage 3 (Tender Stage)
271	Mayo	64590K	St. Joseph's Secondary School, Castlebar	On Site
272	Mayo	76334I	St. Joseph's Community College, Charlestown	Project Brief Stage
273	Meath	16100Q	St Joseph's Mercy Convent NS, Navan	Stage 2b (Detailed Design)
274	Meath	17705J	SN Cros Ban, Whitecross, Julianstown	On Site
275	Meath	18106P	SN Na Trionoide Naofa, Lios Muilinn	Stage 2b (Detailed Design)
276	Meath	19216E	St. Ultan's Special School, Navan	Project Brief Stage
277	Meath	19671F	St Paul's NS, Abbeylands, Navan	On Site
278	Meath	20017F	Scoil An Spioraid Naomh, Laytown	Stage 2b (Detailed Design)
279	Meath	20032B & 20033D	Dunboyne Junior NS & Snr NS	Stage 2b (Detailed Design)
280	Meath	20191V	St. Peter's N.S. Dunboyne	Stage 2a (Developed Sketch Scheme)
281	Meath	20352S	Ard Rí Community NS	Project Brief Stage
282	Meath	20444B	Trim ETNS	Stage 1 (Preliminary Design)
283	Meath	20521Q	Dunshaughlin Primary - Dunshaughlin CNS	School opened in September 2020 in interim start-up accommodation. Stage 2b (Detailed Design)
284	Meath	20546J	Ashbourne Community N.S.	School opened in September 2019 in interim start-up accommodation. Stage 2b (Detailed Design)
285	Meath	76595N	Enfield Post Primary	School opened in September 2020 in interim start-up accommodation. Site acquisition process. Stage 2b (Detailed Design)
286	Meath	64360Q	St Joseph's Mercy Secondary School, Navan	Project Brief Stage
287	Meath	64420I	Franciscan College, Gormanston	Procurement of Design Team has commenced
288	Meath	64450R	Scoil Mhuire, Trim	Project Brief Stage / Site Acquisition
289	Meath	71960I	Dunshaughlin Community College	Pre-stage 1
290	Meath	71980O	O'Carolan College, Nobber	Stage 2b (Detailed Design)

291	Meath	76088T	Ratoath Community College	On-Site
292	Meath	76173K	Colaiste na Mi, Phase 2 & Campus Project with St Marys Special Sch 19560T	Stage 2b (Detailed Design)
293	Meath	76374U	ETB, Dunboyne College	Site Acquisition Process
294	Meath	91495T	Ashbourne Community School	Project Brief Stage
295	Meath	91508C	Boyne Community School, Trim	Stage 2a (Developed Sketch Scheme)
296	Meath	76196W	De Lacy College, Ashbourne	Stage 2b (Detailed Design)
297	Monaghan	10429W	Scoil Mhuire NS, Rockcorry	Stage 1 (Preliminary Design)
298	Monaghan	20055N	Gaelscoil Eois, Clones	Stage 1 (Preliminary Design)
299	Monaghan	20327U	Gaelscoil Lorgan, Castleblaney	Project Devolved to ETB for Design Team appointment
300	Offaly	72540O	Oaklands Community College, Edenderry	Stage 1 (Preliminary Design)
301	Offaly	72530L	Ard Scoil Chiarain Naofa, Clara	Stage 1 (Preliminary Design)
302	Roscommon	68325L	Coláiste Chiaráin. (St Joseph's College / St Aloysius College), Summerhill	Stage 4 (Construction Stage)
303	Roscommon	20126K	Gaelscoil de hÍde, Cnoc na Cruibe, Roscommon Town	Site Acquisition Process
304	Sligo	20044I	GS Chnoc na Ré	Site Acquisition Process
305	Sligo	65180T	Ursuline College, Sligo Town	Stage 2a (Developed Sketch Scheme)
306	Tipperary	10120P	Sn Mhuire na Trocaire, Cahir	Stage 3 (Tender Stage)
307	Tipperary	16979S & 17731K	St Colmcille's NS & St Joseph's NS, Templemore	Project Brief Stage
308	Tipperary	20007C	Gaelscoil Chluain Meala, Baile Gaelach	On Site
309	Tipperary	20085W	Gaelscoil Charraig Na Siuire	Stage 2a (Developed Sketch Scheme)
310	Tipperary	76069P	Colaiste Phobail Ros Cré	Project Brief Stage
311	Waterford	20116H	Glor Na Mara, Tramore	On Site
312	Waterford	65010R	Newtown School, Waterford City	Stage 2a (Developed Sketch Scheme)
313	Waterford	91509E	Blackwater Community School, Lismore	Stage 3 (Tender Stage)
314	Waterford	64940L	Waterpark College, Waterford City	Stage 2b (Detailed Design)
315	Waterford	68141B	Ard Scoil na Mara, Tramore	Stage 2b (Detailed Design)
316	Westmeath	18505G	Tubberclair NS	Stage 1 (Preliminary Design)
317	Westmeath	18534N	St. Mary's Special School, Mullingar	Stage 1
318	Westmeath	63221U	Meán Scoil an Chlochair, Kilbeggan	Stage 2b (Detailed Design)

319	Westmeath	63280N	St Finian's College, Mullingar	Stage 1
320	Westmeath	63310T	St. Joseph's Secondary School, Rochfortbridge	Pre-stage 1
321	Westmeath	71420W	Castlepollard Vocational College	Pre-stage 1
322	Westmeath	91501L	Moate Community School	Pre-stage 1
323	Westmeath	17327D	Curraghmore NS	Complete
324	Wexford	01840C	St. Canice's Convent, Rosbercon	Pre-stage 1
325	Wexford	08221J	St Senan's NS, Enniscorthy	Stage 2b (Detailed Design)
326	Wexford	19240B	St Patrick's Special School, Enniscorthy	On Site
327	Wexford	20333P	Wexford ETNS	Pre-stage 1
328	Wexford	68080H	Meanscoil Gharman, Enniscorthy	Project Brief Stage
329	Wexford	71610E	Bridgetown College	Stage 1 (Preliminary Design)
330	Wexford	71620H	Vocational College, Bunclody	Stage 1 (Preliminary Design)
331	Wexford	71680C	Selskar College	Pre-stage 1
332	Wicklow	19522L	St Catherine's Special school, Newcastle	Site Acquisition Process
333	Wicklow	20045K	Gaelscoil Chill Mhantain, An Casadh Meidhreach, Ráth Naoi	On Site
334	Wicklow	20080M	Gaelscoil an tÍnibir Mhor, Arklow	Stage 1 (Preliminary Design)
335	Wicklow	20243O	GS na Lochanna, Blessington	Site Acquisition Process
336	Wicklow	20278K	Newtownmountkennedy Primary School, Kilcoole	Stage 2b (Detailed Design)
337	Wicklow	20346B	Kilcoole Primary School, Kilcoole	Stage 2b (Detailed Design)
338	Wicklow	20473I	Community National School Greystones	On Site
339	Wicklow	20524W	Kilcoole Newtownmountkennedy Primary - Newtownmountkennedy ETNS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
340	Wicklow	20536G	Bray Woodbrook Shanganagh Primary	School to open in 2021. Site Acquisition Process
341	Wicklow	61770U	Arklow CBS	Pre-stage 1
342	Wicklow	61820J	Loreto Secondary School, Bray	Stage 1
343	Wicklow	61830M	St. David's Holy Faith, Co-Educational School, Greystones	Stage 3 (Tender Stage)

344	Wicklow	68261L	North Wicklow ET Secondary School	Master Plan Stage
345	Wicklow	68345R	Wicklow Post Primary - Wicklow ETSS	School opened in September 2019 in interim start-up accommodation. Site Acquisition Process
346	Wicklow	70760S	Blessington Community College	Stage 1 (Preliminary Design)
347	Wicklow	70790E	Coláiste Bhride, Carnew	Project Brief Stage
348	Wicklow	70800E	St Kevin's Community College, Dunlavin	Pre-stage 1
349	Wicklow	70810H	Avondale Community College, Rathdrum	Pre-stage 1
350	Wicklow	76076M	Coláiste Chraoibh Abhainn, Kilcoole	Pre-stage 1
351	Wicklow	76106S	Gaelcholáiste na Mara, Arklow	Stage 1 (Preliminary Design)
352	Wicklow	76596P	Kilcoole & Greystones (regional solution) Post Primary	School opened in September 2020 in interim start-up accommodation. Site Acquisition Process