

No.	County	Roll Number	School Name & Address	School Type	Prog. Year	Delivery Method	Status Notes
38	Dublin Fingal	20176C	Rush & Lusk ETNS, Rathmore Rd, Lusk	Primary	2017	ADAPT 2018	Stage 2A meeting held July 2016 - not approved. Meeting to be re-convened. Pre - Stage 1 meeting held 21.4.16. New school option agreed. Revised SOA provided by SCAS. Project authorised to complete Stage 1. Topographical Survey carried out. Architect, Quantity Surveyor & C/S Engineer appointed. M&E Engineer re-tendered, letter of intent to issue 15.2.16
39	Dublin Fingal	20334R	Gaelscoil Ros Eo, c/o St Maur's GAA, Rush	Primary	2017	D&B 2019	School may be accommodated on site at Kenure with St. Joseph SS, Rush (60343T) 9/3/2016 - Emailed SAPM re possible options regarding liability for monetary breakdown for site between CEIST and DES. Proposed Rapid D&B 2018
40	Co Dublin	20393K	New School (Swords/Malahide)	Primary	5 Year Plan	D&B 2019	Preferred site identified
41	Co Dublin	20426W	Scoil Oscar CNS, Lucan (New School ETB)	Primary	5 Year Plan	D&B 2016	SC due 23-11-16 On Site. LOA issued 26-1-2016. In temporary accommodation.
42	Co Dublin	60092U	Clonkeen College, Sallynoggin/Blackrock	Post Primary	5 Year Plan	Traditional Programme	On Site
43	Dublin Fingal	60343T	St Joseph's Secondary School, Rush	Post Primary	2019-21	D&B 2019	Site feasibility being assessed. Site may be accommodating GS Ros Eo also (20334R). 9/3/2016 - Email sent to SAPM re possible options regarding liability for monetary breakdown for site between CEIST and DES. Proposed for RAPID D&B 2018
44	Dublin Fingal	60370V	St Fintan's High School, Sutton	Post Primary	2019-21		Demographic data received from FPS. EWS issued to school so that LTPE can be reviewed. Primary Feeder Schools report has been run.
45	Dublin Fingal	60810B	Loreto College, Swords	Post Primary	2019-21		Currently working on establishing LTPE
46	Co Dublin	68083N	Tyrellstown Seconday School -Le Cheile Trust, Tyrellstown/Mulhuddart	Post Primary	5 Year Plan	Traditional Programme	Part of the school ready for occupation. On Site
47	Dublin Fingal	70010V	Balbriggan Community College, Co Dublin	Post Primary	2017	ETB	Stage 2A
48	Dublin Fingal	76213T	Lusk Community College - Phase II (Dublin & Dún Laoghaire ETB)	Post Primary	2018	Traditional Programme	Phase I (350 pupils) completed & handed over 16/7/13. Stage 2b forwarded to technical 02/09/2016
49	Dublin Fingal	91324P	Portmarnock Community School	Post Primary	2019-21	ADAPT 2020	LTPE 1,000. SOA and Feasibility Study complete. BFR being finalised, however additional land required from FCC. Letter to issue to FCC week commencing 15th Aug '16
50	Co Dublin	TBD	New Primary School - Dun Laoghaire, Co Dublin	Primary	2018		Identifying site options. New school announced to open in 2017.
51	Co Dublin	20487T	New Primary School - Goatstown & Stillorgan	Primary	2018		Site identified MCR+ 2 C/L SNU New school opened in temporary accommodation in Sept 2016. NEED TO PLACE ON 2019 D&B P16
52	Co Dublin	TBD	New Post Primary School - Lucan, Co Dublin	Post Primary	2019-21	D&B 2018	Preferred site identified. New school announced to open in 2017.
53	Co Dublin	TBD	New Post Primary School - Carpenterstown & Castleknock D15	Post Primary	2019-21		Identifying site options. New school announced to open in 2017.
54	Co Dublin	TBD	New Post Primary School - Swords Co Dublin	Post Primary	2019-21	D&B 2019	Site acquisition at conveyancing stage. New school announced to open in 2017.
55	Co Dublin	TBD	New Post Primary School - Malahide & Portmarnock	Post Primary	2019-21	D&B 2019	Preferred site identified. New school announced to open in 2017.
56	Co Dublin	18778S	SN Naomh Mochta, Clonsilla	Primary	2016	Traditional Programme	Stage 2b approved - project on hold/letter issued to BOM/DT to amend documents to new PWC
57	Co Dublin	19456B	Brackenstown Junior NS (St Cronans JNS)	Primary	2016	Traditional Programme	linked to 19535U
58	Co Dublin	19535U	Brackenstown Senior NS (St Cronans SNS)	Primary	2016	Traditional Programme	30/05/16 Stage 2A approved. Project has progressed to S2b.

No.	County	Roll Number	School Name & Address	School Type	Prog Year	Delivery Method	Status Notes
42	Dublin Fingal	60343T	St Joseph's Secondary School, Rush	Post Primary	2019-21		Site feasibility being assessed. Site may be accommodating GS Ros Eo also (20334R). 9/3/2016 - Email sent to SAPM re possible options regarding liability for monetary breakdown for site between CEIST and DES.
43	Dublin Fingal	60370V	St Fintan's High School, Sutton	Post Primary	2019-21		Demographic data received from FPS. EWS issued to school so that LTPE can be reviewed. Primary Feeder Schools report has been run.
44	Dublin Fingal	60810B	Loreto College, Swords	Post Primary	2019-21		Currently working on establishing LTPE
45	Co Dublin	68083N	Tyrellstown Seconday School -Le Cheile Trust, Tyrellstown/Mulhuddart	Post Primary	5 Year Plan	Traditional Programme	On Site
46	Dublin Fingal	70010V	Balbriggan Community College, Co Dublin	Post Primary	2017	ETB	Stage 2A
47	Dublin Fingal	76213T	Lusk Community College - Phase II (Dublin & Dún Laoghaire ETB)	Post Primary	2018	Traditional Programme	Phase I (350 pupils) completed & handed over 16/7/13. Phase 2: Stage 2b 8/4/15 Fire cert granted. 6/4/15 pre qual closing date. PP Granted. Phase 2 linked to Stephenstown for DT tender purposes. Purchase of addit. 2 acres complete.
48	Dublin Fingal	91324P	Portmarnock Community School	Post Primary	2019-21	ADAPT 2020	LTPE 1,000. SOA and Feasibility Study complete. BFR being finalised - draw up BCD when completed.
49	Co Dublin	TBD	New Primary School - Dun Laoghaire, Co Dublin	Primary	2018		Identifying site options. New school announced to open in 2017.
50	Co Dublin	TBD	New Gaelscoil Primary School - Goatsdown & Stillorgan	Primary	2018		
51	Co Dublin	TBD	New Post Primary School - Lucan, Co Dublin	Post Primary	2019-21	D&B 2018	Preferred site identified. New school announced to open in 2017.
52	Co Dublin	TBD	New Post Primary School - Carpenterstown & Castleknock D15	Post Primary	2019-21	D&B 2019	Identifying site options. New school announced to open in 2017.
53	Co Dublin	TBD	New Post Primary School - Swords Co Dublin	Post Primary	2019-21		Preferred site identified. New school announced to open in 2017. <i>22/5/16</i>
54	Co Dublin	TBD	New Post Primary School - Malahide & Portmarnock	Post Primary	2019-21		Preferred site identified. New school announced to open in 2017. <i>22/5/16</i>
55	Co Dublin	18778S	SN Naomh Mochta, Clonsilla	Primary	2016	Traditional Programme	Stage 2b under review- additional information sought from DT 28/04/2016
56	Co Dublin	19456B	Brackenstown Junior NS (St Cronans JNS)	Primary	2016	Traditional Programme	linked to 19535U
57	Co Dublin	19535U	Brackenstown Senior NS (St Cronans SNS)	Primary	2016	Traditional Programme	30/05/16 Stage 2A approved. Project has progressed to S2b.
58	Co Dublin	19542R	St. Thomas JNS, Lucan, Co. Dublin	Primary	2016	Traditional Programme	Stage 2b on going
59	Co Dublin	19545A 19636D	Corduff NS (St Patricks Jnr & Snr) Dublin 15	Primary	2016	Traditional Programme	Stage 2b approved - replacement M&E on going
60	Co Dublin	19660A	Rush NS	Primary	2016	Traditional Programme	Stage 2b on going
61	Co Dublin	19676P	Scoil Aine NS, Lucan, Co. Dublin	Primary	2016	Traditional Programme	linked to Rn 19542R
62	Co Dublin	19865S	Archbishop Ryan Junior NS, Lucan, Co Dublin	Primary	2016	Traditional Programme	Linked to 20187H
63	Co Dublin	20187H	Archbishop Ryan Senior NS, Lucan, Co Dublin	Primary	2016	Traditional Programme	Project authorised to proceed to Stage 2B on 22/03/16. BC(A)R Fee approved by Technical Manager 10/3/15. SQS approved S2A maximum total construction budget. Additional DT fees agreed.
64	Dublin	19926M	Bunscoil Coláiste Mhuire, Parnell Square	Primary	5 Year Plan	Traditional Programme	12/07/16 Stage 2A approved by Technical.
65	Dublin	20269J	Scoil Chomaic CNS, Cloghader, Balbriggan	Primary	5 Year Plan	Traditional Programme	On Site
66	Dublin	20304I	St Francis of Assissi, Balgriffen Park, Belmayne	Primary	5 Year Plan	Traditional Programme	Stage 2b on going
67	Dublin	20308Q	Belmayne Educate Together, Belmayne	Primary	5 Year Plan	Traditional Programme	Stage 2b on going